

Next.js Website, AI Chatbot & Maintenance Plan

A complete digital solution — UI/UX design system, a fully developed Next.js corporate website, an AI knowledge base chatbot, and ongoing maintenance support.

TOTAL INVESTMENT	TIMELINE	MAINTENANCE	VALIDITY
₹60,000 All phases included	18 Jun – 18 Jul 30 days end-to-end	Year 1 Free ₹5,000/month after	30 Days

SCOPE OF WORK

01 UI/UX Design & Design System 18 Jun – 27 Jun
- Complete UI/UX design in Figma for all pages - Desktop & mobile designs - Design system — typography, color palette, spacing, component library - Reusable components — buttons, forms, cards, sections - Homepage, Contact, Services, About, Blog, Careers, Case Studies, 404 2 rounds of client review & revisions included Development begins only after design sign-off.
02 Next.js Corporate Website 28 Jun – 11 Jul
- Pixel-accurate implementation from approved Figma designs - Fully responsive — desktop, tablet & mobile - SEO-ready structure with schema markup & metadata - Sanity CMS integration for blog and dynamic content - Contact, Service Request & Careers forms with email routing - Performance optimisation & Core Web Vitals compliance 1 revision round included after staging delivery Staging link shared at end of this phase for client review.
03 AI Knowledge Base Chatbot 5 Jul – 14 Jul
- Chat widget integrated site-wide into the Next.js website - Knowledge base configuration & document ingestion - FAQ training and response tuning - Client-facing workflow to update knowledge base content Monthly API/platform costs (OpenAI, Chatbase, etc.) are not included and shall be borne by the client.
ALSO INCLUDED Quality Assurance & Deployment Cross-browser & device testing, form & chatbot testing, performance checks, production deployment, and go-live support. 15-18 Jul

PROJECT TIMELINE

Starting **18 June 2026** — Target go-live **18 July 2026**

PHASE	DATES	WEEK	NOTE
UI/UX Design & Design System	18 Jun – 27 Jun	Week 1 – 2	
Next.js Website Development	28 Jun – 11 Jul	Week 2 – 4	After design sign-off
AI Chatbot Integration	5 Jul – 14 Jul	Week 3 – 4	Runs parallel with dev
QA, Testing & Deployment	15 Jul – 18 Jul	Week 4	Cross-browser, mobile, forms
Go-Live	18 Jul 2026	Subject to timely content & approvals	

Chatbot development runs parallel with Next.js development in weeks 3–4, keeping the total timeline at 30 days.

INVESTMENT

UI/UX Design & Design System Figma designs, design system, all page templates	Included
Next.js Corporate Website Full development, CMS, forms, SEO	Included
AI Knowledge Base Chatbot Widget, knowledge base, training, deployment	Included
QA, Testing & Deployment Cross-browser, mobile, go-live support	Included
Total Project Value Taxes extra if applicable	₹60,000

MAINTENANCE PLAN

Year 1 Full maintenance included at no cost for the first 12 months post go-live. Free 18 Jul 2026 – 18 Jul 2027	Year 2 Onwards Updates, security, uptime monitoring, backups, minor content changes & technical support. ₹5,000/month or ₹55,000/year — save ₹5,000
What maintenance covers - Next.js & dependency updates - Plugin & CMS updates - Backup verification - Bug fixes post go-live - Security monitoring - Uptime monitoring - Minor content updates - Technical support Does not cover new pages, new features, redesign work or new integrations.	

PAYMENT TERMS

BANK TRANSFER Kotak Mahindra Bank	
Account Number	9445646750
IFSC Code	KKBK0007875
UPI	9390418860@kotak
40% ₹24,000 Project Kickoff	30% ₹18,000 After Design Approval
20% ₹12,000 After Development Completion	10% ₹6,000 Before Go-Live

Taxes extra if applicable.

TERMS & CONDITIONS

Client to Provide - Final content, copy & blog articles - Brand assets — logo, brand guidelines if available - Team photos & company profile content - Domain & hosting access - Email credentials where required for form routing
Not Included - Logo design or brand identity - Product photography or video production - Third-party software subscriptions & API credits - Hosting, domain, SSL & email hosting charges - AI chatbot platform subscription costs (OpenAI, Chatbase, etc.) - Additional pages outside agreed scope - Content writing & copywriting
Revisions Policy - Design phase: 2 revision rounds included - Development phase: 1 revision round after staging delivery - Additional revisions billed at ₹1,000/hour
Assumptions - Timeline assumes content, images, approvals and credentials are provided on schedule - Delays in client approvals or content may extend the go-live date - Scope is limited to deliverables explicitly mentioned in this quotation - New requirements after approval will be estimated and billed separately